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Dr. Eugene Fowinkle, Commissioner
Dept. of Public Health and Chairman j
Tenn. Stream Pollution Control Board j
Cordell Hull Building I
Nashville, Tennessee 37213 ' . :

Dear Dr. Fowinkle:

An order of the Tennessee Stream Pollution Control Board of
May 20, 1969, contains a schedule for planning, constructing and placing
in satisfactory operation a stream pollution control facility at the L&N's
Radnor Yards, Nashville. Completion and placing in service of the
corrective works was ordered by May 15, 1970.

As you no doubt know, this is a new and complicated process
requiring considerable research arid prior planning which has been fol-
lowed by fabrication, procurement and assembly of the necessary equip-
ment. Procurement of some of the equipment has been slow and building
foundations and assembly of the equipment has been delayed at times by
weather conditions. Rain and cold weather has been the major factor
which prevented work on the project.

Mr. Wayne McCoy, of your department, in company with Messrs.
Thomson and Hansell of the Metro Health Dept., inspected the equipment
today in company with representatives of the LS-N Railroad and Inter-
national Pollution Control, Inc. As pointed out to them, it will be
impossible to complete the assembly and be in operation by May 15.
It is, however, over 95% complete and we expect to be in operation by
•June 8 or shortly thereafter if no unexpected delays occur.

In the circumstances it is requested that the Tennessee
Stream Pollution Control Board grant an extension to June 15, 1970, of
the completion date requirement of its order of May 20, 1969.

truly yours,
cW

^. I. Adams
JPB:ef

cc: Mr. S. L. Jones
Mr. Wayne "
Mr. Thomson
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